Chapter 52

Local Administered Projects

This chapter is used for non-NHS routes by local agencies
operating under Certification Acceptance and choosing to
administer construction contracts themselves. In the sequence
of project development, this follows Chapter 46, Local
Advertising and Award Procedures. For NHS routes, refer

to Chapter 63, NHS Projects.

Local agencies whose construction contracts are administered
by the Washington State Department of Transportation
(WSDOT) should refer to Chapter 51, WSDOT
Administered Projects.

The following chart illustrates the contract administration
and oversight responsibilities for the Federal Highway
Administration (FHWA) (F), WSDOT (S), and local CA
agencies(L):

Local
non-CA
Local CA Agency
Action non-NHS non-NHS
a. Construction Fund Auth. F F
b. Changes/Extra Work/
Nonparticipation L S/L
c. Claims L S/L
d. Project Inspections L S/L
e. Final Inspection S S
f. Final Acceptance S S

52.1 General Discussion

WSDOT is responsible for the proper expenditure of
FHWA funds on local agency projects. Highways and
Local Programs will consult and work with local agencies
as needed and will perform systematic project management
reviews to ensure that proper procedures are followed.

Except for transportation enhancement projects, construction
will be administered and materials will be inspected in
accordance with the WSDOT Construction Manual and this
chapter of the LAG. For exceptions, see Appendix 52.98.

In case of conflicting guidelines, this chapter governs the
Construction Manual. FHWA projects are subject to EEO and
DBE compliance reviews by WSDOT. Refer to Chapter 62,
Enhancement Projects, and Chapter 63, NHS Projects, for
criteria governing construction of NHS and enhancement
projects.

Appendix 52.95 illustrates the major timeline for construction
contracts and provides more details for specification
references.

52.2 Preconstruction Conference

After a contract is awarded, the Local Agency should arrange
a conference with the contractor. The Local Agency Engineer
shall notify the Regional Highways and Local Programs
Engineer of the time and place of the conference.

On large, complex projects, a preconstruction conference
should be held before each construction phase. It may be
desirable to hold separate conferences for some specialized
construction items such as paving, roadside planting, or
electrical work. The preconstruction conference may include
a partnering session if appropriate. For a sample conference
agenda, refer to Appendix 52.91.

The meeting should be documented and copies of the minutes
transmitted to the Regional Highways and Local Programs
Engineer and each agency, organization, and firm that has
involvement or interest in the project (see Appendix 52.92).

52.3 Quality Control

The quality of materials and workmanship on a project must
conform to the contract specifications so that the public funds
expended will have purchased a safe, economical, and fully
functional transportation facility.

.31 General. The source for each type of material must be
approved by the local agency.

The Qualified Products List (QPL) is complied by
WSDOT Materials Laboratory Documentation Section
and published by WSDOT Engineering Publications.
The QPL is available in hard copy or can be accessed
on the internet at: http://www.wsdot.wa.gov/fossc/
mats/QPL/QPl.cfm . Upon request, the Region Local
Programs Engineer will provide a hard copy of the QPL.

Local agencies requesting a Record of Materials (ROM)
from WSDOT’s Materials Laboratory should submit
their request at the time of award to avoid delaying

the contractor. The average processing time is
approximately four weeks.

Reimbursement of FHWA funds may be denied for
work done contrary to or in disregard of the contract
documents.

Local agencies making improvements to National
Highway System (NHS) routes with federal funding
must comply with WSDOT’s qualified tester program.

If a local agency is not certified to perform the tests,

they can contact a qualified testing laboratory or their
Regional Local Programs Engineer to make arrangements
for WSDOT to perform the testing on the project.
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.32 Exceptions to qualified tester program. Local
agencies making improvements to the traveled lanes
of the National Highway System (NHS) with federal
funding must comply with WSDOT’s qualified tester
program. Projects that cross or connect to an NHS
route may be exempted by the Regional Local Programs
Engineer from these requirements when quantities within
the NHS travel lanes are minor. For projects with other
than minor quantities, a local agency must comply with
the program.

.33 Use of WSDOT mix designs. Local Agencies utilizing
a WSDOT mix design for a project may use that mix
design beyond the year it was submitted for approval,
provided the contractor supplies written certification
that all material properties meet the original WSDOT
mix design.

52.4 Progress Payments

Progress payments must be based on measurements of work
performed so that the contractor can be fairly compensated
and so that public funds will not be expended on work that
has not been done.

.41 General. Progress estimates should be prepared on
a preselected date each month.

The Local Agency shall document the quantities
paid each month.

Progress estimates should be prepared promptly and may
be forwarded to the contractor for review and signature.

.42 Statement of Intent to Pay Prevailing Wages.
The contractor and subcontractors of every tier shall
submit form LI 700-29 to L&l for approval of the
wage rates they intend to pay. Each statement must
be accompanied by the filing fee established by L&l
(required by RCW 39.12.030 and 040).

The approved pink copy of form LI 700-29 shall be on
file with the local agency before any payment is made to
the contractor. Subcontractors of every tier shall have an
approved copy of this form on file with the local agency
before any payment can be made for their work.

52.5 Changes and Extra Work

Prior to beginning work on a contract, an agency should

have a written policy for the approval of change orders to
ensure that appropriate procedures are followed. Without a
written change order policy delegating approval authority, the
designated CA Agreement approval authority must approve
all change orders.

It is important to distinguish between actual changes to the
contract work and normal overruns and underruns that may
occur. No change order work shall be done prior to approval
being given, verbal or written. Verbal approval requires
written documentation including a description of work

that adequately describes the extent of the change. Verbal
approval must be followed by a written change order. No
contract payment shall be made prior to having the written
change order approved.

When changes in the work will alter the termini, character,
and scope of an approved project, approval of Highways and
Local Programs is required prior to the commencement of the
physical work. Refer to Chapter 21, The Project Prospectus,
for further information. All change orders must be numbered
in sequence.

Change order documentation is composed of two parts, (1)
the approved change order signed by the agency and the
contractor and (2) the backup documentation. The backup
documentation shall include an explanation in sufficient
detail so that everyone involved will understand the need

for the change and how the change will affect the overall
contract. The explanation shall include a detailed justification
of the cost and/or any adjustment to working days associated
with the change. The detailed cost justification shall be
documented independent of the contractor’s proposal to
substantiate the change.

.51 Administrative Settlement Costs. Administrative
settlement costs are costs related to the defense and
settlement of contract claims including, but not limited
to, salaries of contracting officers or their authorized
representatives, attorneys or members of arbitration
boards, appeal boards, etc., which are allowable to the
findings and determination of contract claims, but not
including administrative or overhead costs.

FHWA funds may participate in administrative settlement
costs which are:

* Incurred after notice of claim.
* Properly supported.
» Directly allocable to a specific FHWA project.

* For employment of special counsel for review and
defense of contract claims when recommended by
the agency’s legal counsel and approved in advance
by WSDOT.

When a claim is submitted, the Regional Highways and
Local Programs Engineer should be contacted for advice
on how to proceed.
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52.6 Termination of Contract

Section 1-08.10 of the Standard Specifications, Termination
of Contract, contains procedures and criteria for termination
of a contract.

52.7 Compliance With Federal
Contract Provisions

FHWA requires that all subcontracts at any tier be in
writing, per 23 CFR, Section 635.116(b). This includes
contracts between the prime contractor and their
subcontractors, and contracts between subcontractors
and their agents.

Each of these subcontracts also must physically contain
the following documents, none of these documents can be
included by reference only.

* The general special provision (GSP) entitled “Required
Federal Aid Provisions,”

* Form FHWA 1273 “Required Contract Provisions
Federal Aid Construction Contracts,” and

* The minimum wage rates for the contract as required
by RCW 39.12 and Title 29 of the Code of Federal
Regulations.

It is the responsibility of the local agency to ensure full
compliance with the provisions above.

Implementation of the DBE and EEO programs are also
federal contract requirements. Refer to Chapter 26,
Disadvantaged Business Enterprises, and Chapter 27,
Equal Employment Opportunity and Training.

52.8 Physical Completion of
Construction

The local agency will carry out the following requirements
to terminate the construction contract and ready the project
for acceptance by WSDOT and FHWA:

.81 Notice of Physical Completion. Within 10 calendar
days after physical completion of the work by the
contractor, the Local Agency Project Engineer shall
notify the contractor by letter that the construction
is physically complete, and the project is subject to
inspection, audit, and acceptance by the state. The
agency shall diligently pursue closure of the contract.

.82 Final Inspection. The Local Agency Project Engineer
shall send a request for WSDOT inspection and
acceptance to the Regional Highways and Local
Programs Engineer within 15 days of physical
completion of work by the contractor. A copy of
the physical completion letter that was sent to the
contractor should accompany the request.

Construction and Post-Construction
Chapter 52 Local Administered Projects

.83 Final Reports. A construction project is considered
complete when the items listed below have been
completed. All certifications and reports shall be
retained for at least three years after final acceptance
of the project.

a. Final Estimate (Approving Authority File). When
the contractor has a claim pending against the local
agency and wants to receive a final estimate, a claim
must be submitted by letter detailing specific items
and amounts. (When a claim is submitted,
immediately contact the Regional Highways
and Local Programs Engineer so FHWA can
be informed of the claim’s details at an early
stage. See Section 1-09.12(2) of the WSDOT/APWA
Standard Specifications.)

b. Comparison of Preliminary and Final Quantities
(Approving Authority File). A listing of items
showing the preliminary and final quantities.

c. Certified Final Bill for Utility Agreement, if
applicable, to Regional Highways and Local
Programs Engineer.

d. Final Records (Approving Authority File). The Local
Agency Project Engineer must document the work
performed on the contract. Documentation consists
of field books, inspector’s record of field tests,
Project Engineer’s and inspector’s diaries, all
invoices, weigh bills, truck measurements, quantity
tickets, receiving reports, field office ledgers, mass
diagrams, cross-sections, computer listings, and
work profiles. Photographs or video tapes before,
during, and after construction could be useful,
especially if care is taken to show any unusual
conditions, equipment, or procedures.

Final records shall be retained by the local agency
for at least three years following acceptance of the
project by WSDOT Highways and Local Programs.
The local agency will receive from the Assistant
Secretary for Highways and Local Programs the
administrative review letter showing the starting
and ending date of the three-year retention period
(OMB Circular A-128).

e. Record of Material Samples and Tests.

f.  Materials Certification (Appendix 52.94). The
intent of the materials certification is to assure
that the quality of all materials incorporated into
the project is in conformance with the plans and
specifications and thus ensure a service life
equivalent to the design life.

Local Agency Guidelines
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This materials certification shall be completed

in accordance with Section 9-1.5 of the Construction
Manual or Chapter 52.3 of the LAG manual and is
submitted along with the completion letter to the
Regional Highways and Local Programs Engineer.

Affidavit of Wages Paid. Upon completion

of a contract, the prime contractor and every
subcontractor or agent shall submit Form LI-700-7,
“Affidavit of Wages Paid,” to L&I for certification
of the wage rates paid on the project. Each affidavit
must be accompanied by the filing fee established
by L&I.

Local agencies are required to retain a percentage
of money earned by the contractor according to the
provisions of RCW 60.28.011. An L&I-certified
copy of Form LI-700-7 from the prime contractor
and every subcontractor or agent must be on file
with the local agency before the retained sum will
be released.

Release for the Protection of Property Owner

and General Contractor. Upon completion of

the contract, Form LI-263-83, furnished by

L&I, shall be properly executed by the prime
contractor and submitted to L&I. When L&,

based on its records, has verified that the industrial
insurance and medical-aid premiums have been paid
by the prime contractor and every subcontractor, a
statement to that effect will be issued by the L&I
contract release clerk. A copy of this statement must
be on file with the local agency before the retained
percentage can be released.

WSDOT Form 422-102, “Quarterly Reports of
Amounts Credited as DBE Participation,” shall

be submitted by the contractor to the local agency
on all projects that contain DBE goals. This form
should also be submitted when a qualified DBE
contractor or subcontractor is employed on a project,
regardless of whether that DBE is a condition of
award or not. This form is submitted on a quarterly
basis in January, April, July, and October. (See
Chapter 26, Disadvantaged Business Enterprises.)

.84 Project Acceptance. The approving authority’s

approval of the final estimate will be considered
as the local agency’s acceptance of the project.

52.9 Appendixes

52.91 Sample Preconstruction Conference Agenda

52.92 Sample Preconstruction Conference Minutes

52.93 Sample Letter Requesting WSDOT Project
Inspection and Acceptance

52.94 Sample Materials Certification

52.95 Timeline for Construction Contracts

52.96 Weekly Statement of Working Days

52.97 Change Order

52.98 Exceptions to the WSDOT Construction Manual

Forms

See Chapter 11 of the WSDOT Construction Manual.
FHWA Form WH-347
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Sample Preconstruction
Appendix 52.91 Conference Agenda

. ORDER OF WORK (Progress Schedule)
[l. UTILITIES AND RAILROADS
A. Project Engineer prepare list of affected services and representative to be contacted.
B. Underground services should be located.
C. Notification time required by organizations.
D. Insurance required, if any.
lll. SUBCONTRACTORS AND AGENTS

A. Request for approval must be submitted along with a Statement of Intent to Pay Prevailing Wage and Subcontractor or Ag
Certification.

Nature of work to be performed by each.
Subcontractor’s route correspondence via prime contractor.

Prime contractor must have a representative with authority on the job at all times (designated by letter).

mo O w

DBE subcontract work — indepth discussion including conditions of award if any.

IV. RECORDS AND REPORTS

Description of required forms and initial supply should be handed out or mailed to prime contractor.
All reports must be handled through prime contractor’s office.

Request for approval of sources of material should be submitted as soon as possible.

Falsework plans, if required.

Certified payrolls must be submitted on time and wage rate interviews will be conducted.

EEO and trainee requirements — indepth discussion.

DBE requirements when the contract contains DBE goals — indepth discussion.

I &G mmoOoO w2

Required job site posters (provided to Prime Contractor).

Davis-Bacon statement regarding the USDOL, WSDOT and local agency'’s role in investigations for labor compliance.
J. ADA requirements.

V. TRAFFIC CONTROL AND SAFETY

Manual On Uniform Traffic Control Devicesill control signing.

Review and discussion of Traffic Control Plan (TCP).

Safety control on structures.

Flagman should use standard paddle and vest and must be certified with flagman card.

Speed regulation of construction equipment.

Contractor and project engineer designate by name the individual responsible for construction traffic control.

Safety and health requirements.

I &G mmoOow2>

Request police to report all construction zone accidents to the contracting authority.

Gross legal load limits shall be adhered to.

Local Agency Guidelines 52-5
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Appendix 52.91 Sample Preconstruction Conference Agenda

J.  The local agency will monitor the requirements of RCW 46.61.655 as amended by Substitute House Bill No. 1363 and
cooperate with law enforcement agencies in the enforcement as provided in Section 1-0Btaotitvd Specifications.
Substitute House Bill No. 1363 deals with covered loads or 6 inches of freeboard.

VI. ENVIRONMENTAL CONSIDERATIONS

A. Commitment files.

B. Standard Specifications/Special Provisions.

C. Contractor responsibility to obtain permits.

D. Department of Ecology requires registration of rock crushers in accordance with WAC 173-400.
VII. DISMISS DISINTERESTED PARTIES (list those leaving)
VIIL. REOPEN WITH GENERAL CONSTRUCTION DISCUSSION

Contractor explains how he plans to pursue the work.
B. Review of anticipated construction problems.

Conflict resolution — need for partnering.

4:P:DP/LAG5
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Sample Preconstruction
Appendix 52.92 Conference Minutes

To: (Contractor)

Agency
Project Title
F.A.

Contract No.

Date:

Attention: (Contractor's Representative)

1. Time:
Location of meeting:

2. Persons attending and organizations represented:

3.  Description of work:

4, Discussion items:

Prepared by:

cc:  Regional Highways and Local Programs Engineer
Each agency, organization, and
firm who has involvement or
interest in the project.
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Appendix 52.93

Sample Letter Requesting WSDOT

Project Inspection and Acceptance

LOCAL AGENCY LETTERHEAD

Date

Regional Highways and Local Programs Engineer
Department of Transportation

Contract No.
Contract Name
Federal Aid No.

Dear Sir:

For your information, | am sending you a copy of the contract completion letter that was sent to the
contractor. | request inspection and acceptance of the project by WSDOT.

Very truly yours,

(Director of Public Works)
(County Engineer)

(City Engineer)

(Local Agency Engineer)

52-8
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Appendix 52.94 Sample Materials Certification

Project Contract No.

Checklist for Project Certification
Yes No

I. Request for approval of material sources was submitted for all items
listed on the record of materials and as required by Chapter 9-4 of the
WSDOT Construction Manual or alternative procedures authorized by

LAG Appendix 52.98.

2. All preliminary samples requested by or for approval of source were
submitted and approved or an alternate approval material or product
was used.

3. All samples and documentation including manufacturer’s certificate
of compliance, shop drawings, mill test certificates, etc., as required
by the record of materials were submitted and subsequently approved.

4. If job quantities differed from those listed on the record of materials,
acceptance samples were taken at the frequency listed in Chapter 9-5.7
of the Construction Manual or alternative procedures authorized by
LAG Appendix 52.98.

5. All items requiring inspection at the point of fabrication were so
inspected and were accepted at the jobsite by the presence of an
approved stamp, sticker, tag, or mark.

6. The results of the tests on acceptance samples indicate that the
materials incorporated in the construction work, and the construction
operations controlled by sampling and testing, were in conformity with
the approved plans and specifications. Exceptions to the plans and
specifications are explained on the back hereof (or on attached sheet).

7. Items added by change order and not listed on the record of materials
were accepted in accordance with procedures listed in Chapter 9 of
the Construction Manual or alternative procedures authorized by
LAG Appendix 52.98.

Note: Any “No” answers on this checklist must be fully explained and documented. Attach test
reports representing nonspecification material as well as an explanation of the circumstances leading
to acceptance of said material. All seven items must be completed before the project can be certified.

Certified
Signature Date
(Approving Authority)

Local Agency Guidelines 52-9
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Appendix 52.95 Timeline for Construction Contracts
Award Date 1-03 WSDOT
Execution (WSDOT), Notice to Proceed (APWA)
Begin Work 1-08.4 WSDOT
Working or
Calendar
Days set by
Contract
Substantial Completion 1-08.9 WSDOT
1-05.11(1) APWA
Physical Completion 1-08.5 WSDOT
1-05.11(2) APWA
Contract Completion 1-05.12 APWA
Completion Date/Final Acceptance 1-08.5 WSDOT
1-05.12 APWA
See Prompt
Pay Section
1-09.9
Final Payment 1-09.9(4) APWA
Retainage Release 1-09.9(2) APWA
8:P65:DP/LAG
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Appendix 52.96

Weekly Statement of Working Days

“ Sample Sheet”

WEEKLY STATEMENT OF WORKING DAYS

CONTRACTOR

ADDRESS (Street, City, State,

ZIP Code)

CONTRACT NO.

FEDERAL AID PROJECT NO.

HIGHWAY NO. OR COUNTY

STATEMENT NO. DATE

THE FOLLOWING STATEMENT SHOWS THE NUMBER OF WORKING DAYS CHARGED TO YOUR CONTRACT FOR THE WEEK ENDING:

DATE DAY

WEATHER CONDITION

WORKABLE | UNWORKABLE
DAYS DAYS

REASON FOR UNWORKABLE DAYS

Sunday
Monday
Tuesday

Friday

Wednesday
Thursday

Saturday

DAYS THIS WEEK

DAYS PREVIOUSLY REPORTED

TOTAL DAYS TO DATE

CURRENT STATUS

WORKING DAYS SPECIFIED IN CONTRACT
APPROVED EXTENSION OF TIME

TOTAL AUTHORIZED TIME OF CONTRACT
LESS WORKABLE DAYS CHARGED

WORKING DAYS REMAINING

. ROUND ALL TIME TO THE
NOTE: NEAREST % DAY.

SUMMARY OF WEEK'S

ACTIVITIES

PROJECT ENGINEER

> NOTE: The contractor will be allowed 10 days from date of this report in which to protest in writing the
* correctness of this statement, otherwise it shall be deemed to have been accepted as correct.

Local Agency Guidelines
December 2000
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Appendix 52.97

Change Order

A i
'7-’ Y'I':;g:'t‘z\t::titia'}?ansportation C h a n g e O rd e r

Date

Page of Pages

Contract Number Federal Aid Number

Contract Title

Change Order Number

Prime Contractor

[] Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
[ ] Change proposed by Contractor

Endorsed By Surety Consent

Contractor

Attorney on Fact

Date

Date

Original Contract Amount

Current Contract Amount

Estimated Net Change This Order

Estimated Contract Total After Change

Approval Required [ Region [] Olympia Service Center [J Local Agency

If the amount authorized in the Local Agency Agreement is exceeded and federal funds are not available for this
change, the Local Agency will assume the total cost of this Change Order.

[ ] Approval Recommended [ ] Approved Approved

Project Engineer Approving Authority per C.A. Agreement

Date

Date

[ ] Approval Recommended [ ] Approved Other Approval When Required
By Signature Date
Date Representing

DOT Form 140-005 EF

Revised 10/97

52-12
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Exceptions to the

Appendix 52.98 WSDOT Construction Manual

Exceptions to the WSDOT Construction Manual. The following exceptions to the WSDOT Construction Manual may be used
by the local agency. If these methods are not utilized, the WSDOT Construction Manual shall prevail.

The local agency may develop their own Record of Materials, and approve manufacturers not listed on the approved
WSDOT manufacturers list.

Asphalt plant inspectors and scalepersons are not required at established commercial sources. This exception does not
allow the agency to eliminate acceptance sampling of the materials.

The following items may be accepted with an approved catalogue cut and documented by visual inspection or a
manufacturer’s material certification (provided manufacturer’s certification is based on actual testing):

* Electrical items

* Paving or geotextile fabrics

* Fencing of any kind

» Landscaping or irrigation items
* Glare screens

» Traffic buttons or paints

* QGuardrail items

e Drainage items

Minor quantity aggregate items from an established commercial source, treated or untreated, with a current testing frequency
less than 500 tons, (450 tonnes) may be increased to 500 tons (450 tonnes) and can be accepted without testing

Local agencies may test their own signal cabinets.

Local agencies may lower the density testing requirements to 90 percent of the rice density for non structural overlay
pavement designs with a thickness of 1.25 to 2 inches (30 to 50 mm). This should be limited to areas or projects with
documented foundation problems and on overlay of existing pavements.

Local agencies are not required to follow the qualified testing program outlined in the WSDOT Construction Manual
if the agencies projects are not on the NHS, or are on the NHS and the project does not contain federal funding.

AND

The acceptance sampling frequencies and test methods are done in accordance with Chapter 9 of the WSDOT Construction
Manual and the exceptions listed above.

In addition to mandatory acceptance sampling, a local agency may choose to do independent assurance sampling. If a
local agency elects to do independent assurance sampling, the procedures listed below shall be followed.

» Assurance sampling and testing will be done independent of acceptance testing, not utilizing the same testing equipment
or performed by the same personnel. Assurance samples of aggregate may be taken by the field inspector and split
two ways. One split will be tested by the inspector in the field as an acceptance sample and the other split will be
an assurance sample for immediate testing and comparison with field results.

» Assurance sample testing does not reflect on the acceptability of the material involved. Acceptance under the contract
is determined by the acceptance testing process. Assurance testing is performed to obtain an independent verification
of proper testing procedure and equipment.

Comparison of Assurance and Acceptance Test Results. Assurance sample results will be compared with the
acceptance test results of the companion samples.

Reports of the comparison of results will be placed in the project file. The degree of conformance will be determined
according to the deviation ranges noted below. Gradation test results will be compared only on specification screens.

Local Agency Guidelines 52-13
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Appendix 52.98 Exceptions to the WSDOT Construction Manual

Test

Normal Range

Maximum Range

of Deviation of Deviation
Sand Equivalent +8 points +15 points
Fracture +5 percent +10 percent

Asphalt Content (ACP & ATB)

Sieve Analysis — All Items:
No. 4 (4.75 mm) sieve and larger

No. 6 (3.35 mm) sieve to
No. 80 (0.180 mm) sieve

No 100 (0.150 mm) and

No. 200 (0.075 mm) sieve

+0.3 percent

+5 percent

+3 percent

+2 percent

+0.6 percent

+8 percent

+6 percent

+4 percent

In the table above, “Normal Range” indicates an acceptable range of variation between test results and no action is required.
Test results which fall in this category will be so indicated by the wording “normal deviation” on the assurance test reports.
Test results falling outside of the “Normal Range” but within the “Maximum Range,” will be indicated by the wording
“questionable deviation” on the assurance test reports. For deviations falling into this category, the Project Engineer or

a representative shall review the original test report form, advise the responsible test operator of the deviation, and review
the test procedure at the next opportunity.

Test results exceeding the maximum range will be indicated by the wording “excessive deviation.” For deviations falling in the
excessive category, the Project Engineer or a representative will notify the appropriate personnel for corrective

action. Corrective action will include review of sampling procedures, sample splitting procedures, testing procedures, and testing
equipment. Actions and results of these investigations will be documented to the project file by a notation. These may include
comments or findings by the Lab and testing personnel.

Independent Assurance Sampling Frequency Guide

Item Test Assurance Sample
Gravel Borrow Grading & SE 1 -20,000 Ton
Select Borrow Grading & SE 1—20,000 Ton
Sand Drainage Blanket Grading 1-20,000 Ton
Gravel Base Grading,SE & Dust Ratio 1-20,000 Ton
CSTC GradingSE & Fracture 1-10,000 Ton
CSBC Grading, SE & Fracture 1-10,000 Ton
Maintenance Rock Grading,SE & Fracture 1 -10,000 Ton
Ballast Grading, SE & Dust Ratio 1-10,000 Ton
Shoulder Ballast Grading & Fracture 110,000 Ton
Backfill for Sand Drains Grading 1-10,000 Ton
Crushed Coverstone Grading, SE & Fracture 1 —5,000 Ton
Crushed Screening
Sig =114 Grading & Fracture 1 — 5,000 Ton
1114 Grading & Fracture 1 —5,000 Ton
l/4-0 Grading & Fracture 1 —5,000 Ton
Gravel Backfill For
Foundations Grading, SE & Dust Ratio 1 -5,000 Ton
Walls Grading, SE & Dust Ratio 1 -5,000 Ton
Pipe Bedding Grading, SE & Dust Ratio 1-5,000 Ton
Drains Grading 1 —5,000 Ton
52-14 Local Agency Guidelines
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Independent Assurance Sampling Frequency Guide Cont.

Item Test Assurance Sample
PCC Paving
Coarse Aggregate Grading 1 —10,000 Ton
Fine Aggregate Grading 1 —5,000 Ton
Completed Mix
Consistency Slump 1-25,000 SY
Air Content Air 1-25,000 SY
Yield Cement Factor 1-25,000 SY
Test Beam Flexural Strength 1-25,000 SY
PCC Structures
Coarse Aggregate Grading 1 —5,000 Ton
Fine Aggregate Grading 1 -2,500 Ton
Consistency Slump 1-1,000 CY
Air Content Air 1-1,000 CY
Cylinders (28-day) Compressive Strength 1-1,000CY
Yield Cement Factor 1-1,000 CY
Cement Chemical & Physical Certification 1-1,000 Ton
(Verification Sample)
Asphalt Materials Verification

Paving Asphalt (AR, AC, PBA)
Liquid Asphalt (Cutback, Emulsion)

Emulsion for ACP Tack Coat

1 qt. every 3rd shipment

1 gt. every other shipment

None required

Appendix 52.98 Exceptions to the WSDOT Construction Manual
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September 2003
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